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Progress Report: Implementation and Monitoring Tracking

This progress report describes the status of implementing the trackable actions and
progress towards monitoring the numeric targets as of June 4, 2007. On May 16,
2003, the Regional Board adopted Resolution No. R3-2002-0063, the San Lorenzo
River (including Carbonera Creek, Lompico Creek, and Shingle Mill Creek) Sediment
Total Maximum Daily Load (TMDL) Basin Plan Amendment. The TMDL became
effective on December 18, 2003 when it was approved as a Basin Plan amendment by
the Office of Administrative Law.

The State Board added additional waterbodies on the 303(d) list in 2006 as impaired
by sediment and turbidity. These include Zayante, Boulder, Branciforte, Kings, Newell
Creek (upper), Bean, and Bear Creeks (for sediment), and San Vincente Creek (for
turbidity).  Staff evaluated available information submitted for these waterbodies
during this evaluation.

Implementation Tracking

During TMDL development, Central Coast Water Board (Water Board) staff developed
Trackable Implementation Actions (Actions) that described actions that address the
sediment problem in the San Lorenzo River watershed. Implementation tracking
determined whether or not the identified Actions were undertaken. Implementing the
actions, and tracking their progress was the primary focus of the TMDL and the
mechanism to protect water quality and the associated beneficial uses.

In 2005, Water Board staff, along with implementing parties developed a Triennial
Reporting Form along with time-schedules for each of the Actions. In January 2007,
Water Board staff requested implementing parties submit the form for activities that
occurred between December 1, 2003 to November 30, 2006. Water Board staff
evaluated the information provided for each Action, which are described in full in
Attachment A. Summary of Trackable Implementation Actions and Progress.  The
following entities submitted a Triennial Reporting Form for the respective Actions:

Implementing Party Trackable Implementation Actions
The City of Santa Cruz, Public Works Department | G,N,P,S,T,U

The County of Santa Cruz (Environmental Health, | C,D,E,G,H,I,K,L,O0,P,Q,R,S,T,U
Public Works, and Planning Departments)

The City of Scotts Valley, Public Works | G,M,P,Q,S,T,U
Department
California Department of State Parks J
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Natural Resources Conservation Service K,O

Santa Cruz County Resource Conservation | K
District (SCCRCD)
Central Coast Water Board AB,C,F

The California Department of Forestry (CDF) contacted the Water Board prior to the
reporting deadline regarding information also reported on by the County of Santa Cruz
pertaining to Actions C and F. Water Board staff determined that no additional
information was needed at this time from the CDF. Additionally, the Lompico
Watershed Conservancy, a private non-profit organization, reported information
although they are not named as an Implementing Party in the TMDL. Water Board
staff included this information in Attachment A. Summary of Trackable Implementation
Actions and Progress.

As part of this Triennial Review, Implementing Parties submitted information for all of
the 21 total TMDL Actions. Water Board staff evaluated the status of the Actions (e.qg.
erosion assessments, implementation of rural road management practices, and
environmental code enforcement) per the previously established milestones and
timeframes. Water Board staff coordinated with other program staff (e.g. non-point
source, ambient monitoring, storm water, timber harvest) and complied a summary of
the individual reporting forms, detailing the overall progress and status of each Action
(Attachment A. Summary of Trackable Implementation Actions and Progress). \Water
Board staff concluded that in general, Implementing Parties made significant progress
towards implementing the Actions and continued their commitment to sediment control
implementation.

Numeric Target Monitoring

The TMDL identified the need to evaluate numeric target data in the context of other
monitoring efforts, as part of a Comprehensive Monitoring Plan (CMP). In 2005,
Water Board staff developed a CMP that included the following components: physical
habitat numeric targets; fisheries monitoring, turbidity monitoring; and project
effectiveness monitoring. The CMP called for the numeric targets to be monitored
triennially to determine if and when aquatic life beneficial uses (COLD, FRESH, MIGR,
SPWN) were being protected.

Water Board staff allocated 2006-2007 TMDL funds (totaling $54,000) towards
numeric target monitoring. Concurrently, the Water Board was contracting with
Research Biologists at the Sierra Nevada Aquatic Research Laboratory,
University of California, Santa Barbara (UCSB) to develop sediment and benthic
invertebrate metrics on a regional scale. During this Triennial Review, Water Board
staff collaborated with UCSB and agreed to build the sediment TMDL in the San
Lorenzo River into the broader scope of sediment TMDLs for the Sierra and Coast
Ranges. Water Board staff concluded the San Lorenzo TMDL project would benefit
from having field personnel and researchers who were well trained in the methodology
and directly involved with the regional-scaled TMDL study who could apply their
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knowledge and experience and a test of concepts and analytical results to the
watershed-scale sediment TMDLs.

In May 2007, UCSB researchers monitored sites for sediment and benthic
invertebrates in both impaired and non-impaired reaches of the San Lorenzo along
with 25 regional sites throughout the Sierra and Coast ranges. Below is a list of the
sites in the San Lorenzo River watershed:

San Lorenzo at the Boy Scout Camp upstream of Boulder Creek

San Lorenzo downstream of the entrance to Henry Cowell State Park
Bear Creek upstream of the confluence with the San Lorenzo

Kings Creek upstream of the confluence with the San Lorenzo
Zayante Creek upstream of the confluence with the San Lorenzo

In May 2008, UCSB researchers will survey the listed segments of the San Lorenzo
River watershed, along with non-impaired segments, and integrate physical habitat
and biological data to meet most of the current numeric target monitoring
requirements and potentially additional, more meaningful benthic invertebrate numeric
targets based on the outcomes of the Spring 2007 data. UCSB researchers
proposed to design the study as follows:

1. Probabilistic sampling design over the whole watershed, at n=50 sites,
that define ambient biotic integrity over the watershed, and
reference condition according to the best sites encountered by stream class
(tributaries vs. mainstem),

2. nested within the probabilistic design, monitoring  stations
already identified by the workplan, and targeted locations that occur
above/below identified source areas of sediment loading, and

3. comparative sampling at Scott and Waddell Creeks where reference
external watershed conditons may be defined in relation to portions of the
San Lorenzo River watershed.

UCSB researchers will integrate not only benthic invertebrate bioassessment into
target monitoring and TMDL guidance, but also measures such as D-50 that have
already been identified as numeric targets.

Water Board staff will subcontract to UCSB via the Surface Water Ambient Monitoring
Program (SWAMP) master contract with the TMDL funds ($54,000 with a subcontract
fee of $6700) for Spring 2008 to survey the listed segments of the San Lorenzo River
watershed.
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Implementing Parties also conducted water quality monitoring not included as numeric
targets. The County of Santa Cruz proposed funding stream habitat and juvenile
salmonid (steelhead and coho salmon) monitoring in four Santa Cruz County
watersheds, including the San Lorenzo River. The County of Santa Cruz, Water
Resources Program partnered with the San Lorenzo Valley Water District, Soquel
Creek Water District, City of Santa Cruz, City of Capitola, City of Watsonville and
Lompico County Water Agency to sample juvenile salmonids and stream habitat in a
low flow year and compared these data with data collected in previous years. The
County of Santa Cruz contracted with a consultant to oversee the report production.

The County of Santa Cruz also conducted monthly turbidity monitoring in the San
Lorenzo River watershed. The data were submitted to the Central Coast Water Quality
Data Synthesis, Analysis and Management (SAM) project. The SAM project staff
collaborated with the Central Coast Ambient Monitoring Program (CCAMP) staff, and
all of the data contained in SAM were delivered regularly to the Central Coast Water
Board in CCAMP and SWAMP compatible format.

The City of Santa Cruz maintained continuous turbidity monitoring stations at the head
of Loch Lomond and on the mainstem San Lorenzo River. A turbidity monitoring meter
was installed on the San Lorenzo River in 2004 and in Newell Creek in 2006. The City
Water Department provided stakeholders, including the Water Board, with monitoring
results on an ongoing basis. The City asserted that the data were invaluable in
discerning trends in persistent turbidity as it affected the MUN and other beneficial
uses currently being addressed by the Sediment TMDL. Over time, this data may
allow policy makers to develop a better understanding of the effects of sedimentation
(and associated turbidity) on beneficial uses and provide important feedback on
efficacy of the Actions.

The Lompico Watershed Conservancy (LWC), a non-profit organization, also collected
sediment and flow data in the headwaters of Lompico Creek.

CCAMP also monitored one site continuously in the San Lorenzo River watershed as
part of the region-wide Coastal Confluences Program and nine sites in the watershed
every five years for constituents including turbidity.

Conclusions

Evaluation of progress towards achieving the San Lorenzo River Sediment TMDL
consisted of a multi-pronged approach. As part of this Triennial Review, Water Board
staff concluded that Implementing Parties made significant progress towards
implementing the Actions and continued their commitment to sediment control
implementation. In 2006-2007, Water Board staff allocated TMDL funds (totaling
$54,000) towards numeric target monitoring. The collaborative partnership between
UCSB and the Water Board will allow researchers and staff to apply the knowledge
gained from the regional-scaled sediment TMDLs to the watershed-scale sediment
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TMDLs in the San Lorenzo River. Water Board staff also determined TMDL
implementation and monitoring was occurring via numerous programs and interoffice
coordination was an integral part of evaluating TMDL progress.

During each subsequent three-year evaluation, Water Board staff will review the
results of the numeric target monitoring in the context of the other physical habitat and
biological monitoring efforts and in conjunction with information gained from tracking
implementation actions. Water Board staff will review such information/data identified
in the CMP (benthic invertebrates, turbidity, fisheries, and project effectiveness
monitoring) to assess the effectiveness of Actions and to measure water and habitat
quality improvements related to the Sediment TMDL. Triennial reviews will serve as a
tool to communicate progress towards “tangible results” demonstrating whether or not
the Water Board and Implementing Parties are achieving water and habitat quality
improvements.

Questions about this project’s progress and conclusions presented in this Progress
Report, or anticipated future work planned or scheduled for this project should be
addressed to Katie McNeill at the Water Board. She may be contacted by telephone
at: (805) 549 - 3336, or by e-mail at: kmcneill@waterboards.ca.gov.

Attachment A: Summary of Trackable Implementation Actions and Progress

S:\TMDLs & Watershed Assessment\TMDL and Related Projects- Region 3\San Lorenzo Riven\Siltation\0 Work In
Progress\ltems for Senior Review\SLR Sed Prog Rpt 2007 Final.doc
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Attachment A. Summary of Trackable Implementation Actions and Progress.

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
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A. Increase presence at Pre-Harvest RwQCB % Inspected November Since November 2005 Water Board staff attended two of
Inspections to 100% of Class | and annually of 2005 and four (50%) of the CDF preharvest inspections (PHIs)
Class Il watercourses (watercourses total waived annually scheduled for proposed timber harvest plans in the San
supporting use for domestic water permits thereafter Lorenzo River watershed. For the two PHIs that Water X
supply, fish, and/or aquatic habitat for Board staff was not able to attend, staff conducted an
non-fish aquatic species). inspection after the CDF PHI. Water Board staff completed
all inspections prior to issuance of a waiver of waste
discharger requirement or waste discharger requirement.
B. Perform Post-Harvest Inspections 3 RWQCB % Inspected November Water Board staff attended 40% (3/8 plans completed as of
to 5 years after harvest on Timber annually of 2005 and April 2007) of total waived permits. X
Harvest Plans with Class | and Class I total waived annually
watercourse crossings. permits thereafter
C. Convene a Working Group of NMFS, CDF, | Status of November Process was partially implemented.
federal, state, and local agencies, and County workgroup 2006
timberland owners and foresters to Planning, efforts to Prior to the TMDLs, the Board of Forestry adopted a few
develop specific timber harvesting RWQCB, develop new rules for the County, although they mainly pertained to X
management practices for the San Timber Land | practices noticing requirements. The County also determined the
Lorenzo River Watershed. Owners zone districts within which timber harvest operations could
occur.
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Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
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D. Enforce erosion control ordinance County Report of November This action was in-process with CDF to attend work
following 3-year Timber Harvest Plan Planning number of 2005 and completion inspections in 2007 and thereafter.
maintenance period. violations, annually
calls, or cases | thereafter The Planning Department enforced the Erosion Control
Ordinance on properties with active permits or applications,
properties for which a complaint was received, and
properties with egregious violations that were viewable from
public and private roads.
County representatives responsible for review of timber
harvests requested to receive advanced notice in order to X
attend the work completion inspection with CDF to review
erosion control measures.
Between 2003 and 2004, the Planning Department received
several complaints on one parcel for which a Timber
Harvest Plan was prepared in 1990. The County issued a
red tag for illegal road grading, grading within a riparian
corridor, and grading and land clearing in a sensitive habitat.
All violations were corrected and the County resolved the
case in 2007.
E. Develop strategy for more effective County Report of November The County restructured the Code Compliance
enforcement of County code violations Planning number of 2005 and organizational chart — this allowed the Planning Department
pertaining to erosion control and valid annually to better abate violations involving grading, erosion control,
sedimentation prevention throughout complaints thereafter and riparian corridor development, which all contributed to
the San Lorenzo Watershed. received and increased sedimentation.
red tags
issued The County reported milestones, including annual violations
(ranging from 51-70) and red tags issued (ranging between X
13-35). Process improved — 179 inspections in the San
Lorenzo River (SLR) watershed.
A private non-profit organization (the LWC) reported
concern for the level of erosion-related code compliance
(e.g. land use, riparian area management, grading). The
LWC and Water Board staff notified the County of these
concerns.
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will be funded in part through grant funding from the
California Coastal Conservancy, the Water Board and the
County.

The City of Santa Cruz (City), Department of Public Works,
had a public road database since the 1990s that inventoried
and prioritized problems for correction. The City’s database
included a “pavement management system” which utilized a
pavement condition index number as a tool to prioritize
which public roads needed to be fixed, paved, overlaid,
reconstructed, etc. In addition, there were no unpaved
public roads within the City (not including alleyways).

The City of Scotts Valley has not started a road data base.
Maintenance staff performed an inspection of all maintained
streets and chose the top three locations that appeared to
experience some erosion issues. Improvements will be in
place for those locations prior to Winter of 2008.

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
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G. Create public road database to County Database November The County of Santa Cruz (County) Department of Public
inventory and prioritize problems for Public created and 2006 Works created a public road database to inventory and
correction. Works, problems prioritize problems for correction, developed a Public Roads
Caltrans, prioritized Maintenance BMP Program, and improved public roads
Cities spoils management and disposal, implemented educational
programs and modified policies and procedures to improve
riparian corridor protection,
The County created a Geographic Information System (GIS)
system that contained all County Roads, and inventoried
and prioritized problems based on fieldwork conducted
through the San Lorenzo Road-Related Erosion
Assessment. The final report for all San Lorenzo roads was
completed in February 2005. Five high-priority projects
identified through this process were scheduled for
implementation in the summer of 2007. These projects
included four cross-culvert repairs along Kings Creek and
one culvert retrofit along Gold Guich. Implementation of
these projects will reduce the risk of culvert failure and the
deposition of 3,649 cubic yards of sediment. These projects X
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Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
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H. Develop a Public Roads County Program November This action was completed with ongoing trainings. Public
Maintenance Best Management Public Works | developed; 2006 and Works developed a Public Roads Maintenance Best
Practices (BMP) Program. and Planning | Miles or annually Management Practices (BMP) Program based on the
numbers of thereafter FishNet 4C cooperative operations & maintenance manual
road drainage “Guidelines for Protecting Aquatic Habitat and Salmon
improvement Fisheries for County Road Maintenance” adopted by the X
projects Board of Supervisors in 2004.
related to
number of
landowners or
road
segments
I Improve public road spoils County Disposal sites | November Public Works secured one spoils site in South County
management and disposal: develop Public Works | developed 2009 (Cabrillo Sand and Gravel) in March of 2004 and continued
spoils disposal site(s) in or near the San and Caltrans | (One site to work towards the goal of establishing four more within five X
Lorenzo Watershed. location — years — one within each district.
complete)
J. Assess State Park roads and trails State Parks Roads and March 2006 | California Geologic Survey completed road derived
for erosion into San Lorenzo River and trails sediment surveys; State Parks completed Road
tributaries. Develop a program for assessed; assessments in March 2006, a GIS database to prioritize
funding and addressing any identified Program road segments, and prescription recommendations based
problems. developed on the Department of Fish and Game’s salmon recovery X
criteria.
State Parks formed a partnership with the Santa Cruz RCD
whereby they can identify top priority road segments, and
develop high priority road segments into fundable projects.

-10 -
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newsletters,
etc.

grant of $816,746 from the SWRCB to continue technical
assistance, conduct new road assessments, and to design
and construct an additional 9-12 rural road erosion control
projects.

In 2007, Santa Cruz County received a Water Board grant,
Reducing NPS Sediment and Pesticide Pollution in County
Road Maintenance Operations, for $ 438, 240
to reduce sediment loads from roadside maintenance
operations. This project will utilize an Integrated Vegetation
Management Planning Process to identify options and
priorities for managing key vegetation types to reduce water
quality impacts. Fisheries issues and management of
roadsides adjacent to waterways will be emphasized. At
least three priority projects to manage vegetation will be
implemented following the planning process.

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
G
8 (o) S Q o [0)
S| g58 88/s2| =
h|lesloslE5(a 8| &
5|5388868|_<| §
2 |3c|2a|oa| eS| S
K. Develop and implement private road RCD-lead, Program Pursuantto | Since 2003 the Rural Roads Erosion Control Assistance
improvement program. NRCS, developed grant Program resulted in the implementation of 13 erosion
County, and completion control projects on rural non-county roads in the San
RWQCB, implemented; dates Lorenzo River Valley; education and outreach efforts to rural
CDFG, Miles or landowners and road associations including the
landowners numbers of development of a BMP Training Program for local
road drainage contractors, 6 road workshops, 5 watershed tours, and 4
improvement technical training sessions for watershed groups, and
projects education and outreach materials such as 6 individual
related to newsletters. The program also resulted in the creation of a
number of Private Roads Maintenance Guide for Santa Cruz County.
landowners or
road The Rural Roads program relied on a diverse partnership
segments; with agencies, non profits, local governments, private
Number of consultants, and rural road associations to implement its
field visits, construction, education and outreach, and monitoring work.
workshops, X X
tours, In December of 2006 the SCCRCD initiated an additional

-11 -




Central Coast Water Board

San Lorenzo River Sediment TMDL

PROGRESS REPORT- June 2007
FY2006-2007 Triennial Review

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
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L. Evaluate need to revise erosion County Erosion November The County of Santa Cruz completed a draft revision of a
control provisions in County Grading Planning control 2006 Grading Regulations Ordinance scheduled to be adopted in
Regulations and Erosion  Control provisions 2008.
Ordinance to better protect sandy-soil evaluated and X
areas. revised if Planning Department staff evaluated the County Erosion
needed Control Ordinance and concluded that the Ordinance was
comprehensive and did not need to be revised.
M. Evaluate need to revise erosion City of Scotts | Erosion November The City’s plan was to revise erosion control ordinances | X
control provisions in City of Scotts | Valley control 2006 when they obtained MS4 storm water permit. Staff revised
Valley Grading Regulations and Erosion provisions erosion controls as part of grading projects, and will change
Control Ordinance to better protect evaluated and the ordinance when the Water Board adopts the SWMP.
sandy-soil areas. revised if
needed
N. Evaluate need to revise erosion City of Santa | Erosion May 2004 The City of Santa Cruz revised the Grading Regulations and
control provisions in City of Santa Cruz Cruz control Erosion Control Ordinance in May 2004 to improve erosion
Grading Regulations and Erosion provisions control provisions. Also, at that time staff modified the X
Control Ordinance to better protect evaluated and Grading Ordinance, including the addition of construction
sandy-soil areas. revised site management Best Management Practices for storm
(completed) water pollution prevention.
0. Promote improved livestock RCD, Santa Number of March 2007 | Ecology Action of Santa Cruz received a Water Board grant
management practices to reduce Cruz livestock Implementation Projects on Livestock Facilities to Reduce
discharge of sediment. Horsemen, facilities with Nutrient, Sediment & Pathogen Pollution for $ 999,900. to
County management implement management measures on livestock facilities that
Planning, practices in are protective of water quality.
County place; Number X
Environment | of workshops, Implementing parties submitted detailed information
al Health tours, (numbers of projects completed and estimates of load
Services, trainings, field reductions) as part of progress and Final Reports.
Livestock visits, etc.
Owners

-12 -
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agencies (DFG, RWQCB, CDF, County) to prioritize and
address water quality violations and erosion problems. In
2006, the City produced and disseminated a brochure for
private landowners. The City had an ongoing program with
the San Lorenzo Valley High School (Watershed
Management Internship Program). The City continued the
Urban River Project. In February 2006, the City adopted a
City-wide Creeks and Wetlands Management Plan and
Ordinance. The purpose of this plan was to map the
watercourses and known wetlands, identify appropriate
development setbacks, recommend management actions,
define development guidelines and standards for areas
adjacent to watercourses, and provide a framework for
permitting development adjacent to watercourses.

Policy and procedures were in place with a case by case
consideration of riparian corridor protection with each
application for any permit within 25 feet of the corridor.
Subcommittee met and established recommendations.

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
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S| g58 88/s2| =
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5|5388868|_<| §
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P. Implement education programs and County Programs November The Santa Cruz County RCD received a Water Board grant
modify policies and procedures to Planning, implemented 2005 and called Integrated Watershed Restoration Program Phase 2
improve riparian corridor protection, DFG, Cities and policies annually for $4,048,135 to 1) construct 14 selected watershed and
maintain channel integrity, implement modified thereafter wetland restoration projects to improve water quality and
alternatives to hard bank protection, habitat; 2) implement the Permit Coordination Program,
and retain woody material. including the construction of 6-10 additional restoration
projects; and 3) monitor to determine whether project goals
and objectives have been achieved. The project also
included continuing the successful IWRP model
infrastructure.
The County updated and redistributed the Stream Care
Guide in 2005, and continually provided it to members of the
public. Planning Department staff evaluated the Riparian
Corridor Protection Ordinance for changes necessary to
reflect current issues such as erosion and sediment control,
clarification on riparian corridor protection, setbacks to
streams, etc.
City of Santa Cruz staff continually worked with other X X
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Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
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deliverables, date)
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Q. Develop strategy to reduce erosion County, City | Strategy November The County partially initiated this action. The Monte Fiore
from discrete sources, including Mount of Scotts developed for | 2006 project site was fully vegetated / corrected, and settlement
Hermon slide, Bean Creek Road slides, Valley each source funds from this violation were used for a variety of projects.
McEnery Road, Skypark, Rancho Rio The City of Santa Cruz Water Department constructed a
and Monte Fiore. project on Zayante Road landslide in which a slough wall X
was designed and constructed in 2004 for $12,640 using
stipulated judgment funds as disbursed through the Santa
Cruz County Fish and Game Commission.
Both the City of Scotts valley sites were remediated.
R. Develop strategy to address County Strategy March 2004 | This action was partially implemented, and was ongoing.
accelerating the mitigation of quarry Planning, developed Hanson made significant progress since 2004 completing
impacts at Hanson Aggregates site. California (complete) various reclamation projects, including a major repair of
Division of Conference Drive, installation of drainage systems, final
Mines and grading of a large portion of the quarry floor, and
Geology hydroseeding throughout the site for dust and erosion X
control. Permanent revegetation was installed in
approximately 10-acre increments and will continue for a
number of years to plant the entire site. The County
anticipated major grading and drainage system installation
to be completed in 2007 with revegetation activities and
monitoring of the site continuing well into the future.
S. Develop and implement Storm County SWMP November The County and City SWMP Plans were developed but not
Water Management Plans (SWMPs) Planning and | developed 2005 or adopted — though they initiated implementation.
and Storm Water Pollution Prevention Public and upon permit
Plans (SWPPPs) consistent  with Works, City municipality enrollment, | The County submitted a revised SWMP in May 2004 to the
NPDES Phase Il Storm Water of Santa enrolled; % of | and Water Board for review and approval for general permit
regulations. Cruz, City of | projects that implemente | coverage. Despite not having received permit application
Scotts received d annually approval, the County began implementing several SWMP
Valley, coverage, % thereafter BMPs between June 2004 and March 2006. X X
construction of projects
site successfully The City of Santa Cruz’s submitted a 2™ SWMP draft to the
operators implementing Water Board in April 2004. Water Board comments were
and owners. SWPPPs, and pending.
total # of
projects The City of Scotts Valley's SWMP was also under
consideration by the Water Board.
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Water Board in April 2004.

In addition, in 2004, the City modified its discretionary
(zoning) permit boiler plate conditions to include a condition
that required the applicant of a construction site of one acre
or greater to provide the City with proof of coverage under
the state’s Construction Activities Storm Water General
Permit. Construction permits were not issued by the City for
a project unless proof of coverage under this state permit,
which requires that a site prepare a SWPPP, was provided.

This action was complete and identified in the City of Scotts
Valley’s draft SWMP.

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
G
8 jo) E (o] jo)
5| 858/ 88|82 =
h | Plg 2= Q xS S
55818868 _<£| §
Z lwa|lZa|na | E£E0| O
T. Identify the San Lorenzo River County San Lorenzo November Implementing parties developed plans but they were not yet
Watershed as a priority for site Planning and | River 2005 or adopted. Several BMPs addressed the SLR Watershed.
inspection and enforcement of control Public identified as a | upon permit | The County and City’'s proposed SWMP identified and
measures in SWMPs and SWPPPs. Works, City priority in enrollment, | discussed the San Lorenzo River Watershed sediment
Establish  mechanism by  which of Santa SWMP; % of and TMDL. They developed the SWMP to meet the
operators and owners of one-acre and Cruz, City of | projects with annually requirements of Implementation Actions S, T, and U from
greater  construction  projects are Scotts SWPPPs that | thereafter the TMDL and it identified the San Lorenzo River Watershed
notified of the requirement to prepare Valley, identify as a priority for site inspection and enforcement measures.
SWPPPs. construction watershed as In addition, the plans included BMPs and measurable goals
site a priority; for sediment control programs and projects. They notified
operators mechanism owners and operators of SWPPP requirements during
and owners. established project review process to ensure compliance.
(City of Santa
Cruz - The City identified the SLR watershed a priority for site
complete); inspection and enforcement of control measures in SWMPs X X X
number of and SWPPPs in the City’s 2" SWMP draft submitted to the

~15-




Central Coast Water Board

San Lorenzo River Sediment TMDL

PROGRESS REPORT- June 2007
FY2006-2007 Triennial Review

Progress Time-
Implementation Action Implementing | Description® | Schedule® Summary* Overall Progress*
Parties(s)’ (e.g. (expected
milestones, completion
deliverables, date)
submittals)
el
S
8 (o) S Q o [0)
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U. Consider incorporation of sediment County Consideration | November Ecology Action of Santa Cruz received a Water Board grant
control programs/projects into SWMPs Planning and | included in 2005 or for the Urban Pollution Prevention Program for $999,926 to
and SWPPPs. Public SWMP; % of upon permit | decrease urban non point source pollution from commercial
Works, City projects that enrollment, | and residential landscape and school site operations by
of Santa considered and implementing water quality site plans, BMPs and LIDs (Low
Cruz, City of | sedimentin annually Impact Developments) at model sites.
Scotts SWPPPs and | thereafter
Valley, the total The County developed a Plan but it was not yet adopted.
construction number of Erosion controls were contained in several BMPs. The
site projects County included BMPs and measurable goals for sediment X X
operators w/SWPPPs control programs and projects in the SWMP submitted to the
and owners. Water Board in May 2004.
This Action was identified in the City's 2 SWMP draft
submitted to the Water Board in April 2004.
This was complete and identified in the City of Scotts
Valley’'s SWMP which was under consideration by the Water
Board.
Public Education in Lompico Creek ° Lompico n/a n/a This was ongoing since formation of LWC.
Watershed X
Conservancy
Land Conservation in Lompico Creek ° Lompico n/a n/a Original project, and review of headwaters THP began in
Watershed 2001 and was appealed to Board of Forestry in 2004.
Conservancy X
The Sempervirens Fund land trust purchased land for
permanent watershed and wildlife protection in June 2006.

"Implementing parties identified in TMDL Implementation Plan
2Progress will be evaluated based on information submitted in Triennial Reporting Form
®Time-schedule to be reported on every three years
“Reported by Implementing Parties during three year review
®Action not identified in Implementation Plan, but was reported on during three year review
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